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Description: The Department of Health's (DOH) Drinking Water Information Management
Enhancement project (Sentry — team selected name) will build a new core information
management system to replace the aging system now used to monitor contaminants in public
and private drinking water systems throughout the state. Through business and technology
analyses, DOH concluded that the current system is inadequate to support decision-making
about basic public health issues.

The replacement system will ensure DOH can meet these primary goals:
- Determine, track, and report the compliance status of 16,250 public water systems

across the state;
Meet current and anticipated federal and state statutory reporting requirements;
Provide direct access to the information system for staff in the Division of Drinking Water
(DDW) and business partners, such as local health agencies; and
Establish a flexible information infrastructure that will accommodate future changes as
they occur in statute or policy.

Technology: The current drinking water information system, Drinking Water Automated
Information Network (DWAIN), was developed in ADABAS using the Natural programming
language and resides on a UNIX platform. The new system is an n-tier application that is
partitioned into User, Business, and Data Services. This seven-layer architecture utilizes SQL
Server 2000 at the Data tier, COM+ at the Business tier, and ASP/XML/XSL at the Presentation
tier. The application will be physically divided and hosted on two Windows 2000 servers.

Life Cycle Stage: The project is in the construction/testing phase and the selected vendor,
COVANSYS (formerly known as CBSI, Inc.) is working with DDW.

Budget: The budget for the project, as determined by the feasibility study, is $6.3 million. DOH
secured $1.7 million in federal funds to cover the start-up activities, the feasibility study, initial
work on the preferred option, all on-going system maintenance, and support costs incurred
during the 1997-99 Biennium. Additional federal funds are expected to meet up to 70 percent of
the total budget requirement. The contract for the system development was negotiated within
available resources. Re-scoping of the project will deliver a system that meets the basic
Drinking Water business needs with the funds available.

Schedule: DOH briefed the ISB on the project status on February 16, 2000, and explained the
reasons for the delays in the project. The business area analysis was completed and the
Request for Proposal (RFP) was released. The project has made steady progress under the
new project manager and the additional oversight of the agency and DIS. DOH again briefed the
ISB in January 2001, reporting the progress made. The contract for design and construction has
been negotiated and signed. As of July 2002, the project is on budget. There has been a minor
schedule change due to user input during the User Acceptance Testing (UAT). This change is
not expected to effect the overall project completion date (July 31, 2003) and Phase Il of the
project will formally commence at this time. The user interface prototype has been designed
and tested.
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Status: The project continues with agency executive and DIS oversight. DOH has committed to
return to the ISB for a complete project review in the event of any significant schedule or budget
changes.

The users continue to stay deeply involved in the project through an improved communications
plan and user acceptance testing. The vendor and DDW staff continue to keep the project on
schedule.

Recommendation: There are no recommendations at this time. DIS will remain a part of both

the Executive Level Decision Team (Core Group) and the project steering committee to provide
continued oversight and recommendations for compliance with ISB requirements.
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